Upper path works are substantially complete, with the remaining portion to be completed after the promenade works. The handrail has been installed on the steps, as well as fencing and an area of erosion control blanket. The access from the car park to the upper path has been washed in preparation for the surface treatment. An old culvert at the northern end of the rock armour revetment has been renewed with a precast concrete pipe and headwall with a rock surround. The rock revetment works are progressing well with 130m of rock armour revetment now completed with the remaining toe stone placement due to commence in the coming week. Works on the lower revetment has also been taking place. Preparation for the works on the concrete promenade are currently underway with excavation of the current structure due to commence next week. A geological survey was undertaken using rope access to review the current condition of the cliff face along with the proposed design of the repairs (mesh, scaling, bolting).

**Focus on: Blackhead Coastal Path**

**Project update**

Upper path works are substantially complete, with the remaining portion to be completed after the promenade works. The handrail has been installed on the steps, as well as fencing and an area of erosion control blanket. The access from the car park to the upper path has been washed in preparation for the surface treatment. An old culvert at the northern end of the rock armour revetment has been renewed with a precast concrete pipe and headwall with a rock surround. The rock revetment works are progressing well with 130m of rock armour revetment now completed with the remaining toe stone placement due to commence in the coming week. Works on the lower revetment has also been taking place. Preparation for the works on the concrete promenade are currently underway with excavation of the current structure due to commence next week. A geological survey was undertaken using rope access to review the current condition of the cliff face along with the proposed design of the repairs (mesh, scaling, bolting).

**Upcoming works**

- **Deliver and stockpiling stone**
  Now until end of September 2019

- **Rock Armour Revetment Works**
  Now until Autumn 2019

- **Concrete Promenade works**
  Now until December 2019

- **Upper path (Section A)**
  Works will be completed after promenade works

- **Cliff Face Repairs**
  Commences October 2019

- **Pathworks (Section B)**
  Commences October 2019
FOCUS ON: BLACKHEAD COASTAL PATH

40 tonne dumper delivering rock armour stone

Common lizard sunbathing on some ply alongside the promenade

Culvert has been renewed with FP McCann Precast concrete headwall and pipes

Rock armour revetment

Geological Survey

Contact Details

Site Office:
Blackhead Path Car Park, Old Castle Road, Whitehead
T: 028 2563 3508 / bhp@fpmccann.co.uk

For FP McCann:
Rebecca Henderson (Liaison Officer)

For MEABC:
Colin Morrison (Project Development Officer)

FP MCCANN LEADING THE WAY IN REVETMENT WORKS